COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2011

ESTI MATE SUMVARY 10: 39: 35
CONTI D: C18274 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18274-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 83 & PINE DR | NTERSECTI ON PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO CD83A- 037
SH 83 & PINE DR | NTERSECTI ON
NAVE OF ROAD: 083A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTCR:
TECHNOLOGY CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 09/ 30/ 2011 DATE TI ME STARTED 07/ 14/2011
5636 KENDALL COURT, UNIT A DATE LET 06/ 16/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 22/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2011 DATE ACCEPTED
ARVADA CO 80002-27:303/431-2961 DATE NOTI CE TO PROCEED 07/ 14/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 260, 145. 00 PARTI Cl PATI NG $ 400. 00 $ 400. 00
AWARD PRQJECT AM: $ 204, 454. 00 NON- PARTI Cl PATI NG 75, 953. 81 75, 953. 81
PERCENT COVPLETE: 29. 35% TOTAL EARNI NGS 76, 353. 81 76, 353. 81
FUNDS AVAI LABLE: $ 183, 791. 19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 76, 353. 81 76, 353. 81
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,964.24 -1,964. 24
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 74, 389. 57 74, 389. 57
LI QUI DATED DANVAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 74,389. 57 74, 389. 57
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 74, 389. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18274 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT:! CO83A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 130. 00
130. 00000 1. 000 130. 00
0010 202- 00090 Renoval of Delineator 6. 000 0. 000
EACH 6. 000 72.00
12. 00000 6. 000 72.00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 630. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
0020 202- 00250 *Removal of Pavenment Marking 600. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
0025 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 1. 000 28. 00
28. 00000 1. 000 28. 00
0030 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 201. 000 0. 000
cY 1, 201. 000 37,231.00
31. 00000 1, 201. 000 37,231. 00
0035 203-01500 *Bl adi ng 45. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 16. 000 2,400. 00
150. 00000 16. 000 2,400. 00
0045 208- 00002 *Erosion Log (12 Inch) 720. 000 0. 000
LF 75. 000 300. 00
4. 00000 75. 000 300. 00
0050 208-00034 *Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
7.25000 0. 000 0. 00
0055 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 616. 00
616. 00000 1. 000 616. 00



CONTI D C18274 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT: CO83A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00052 *StormDrain Inlet Protection (Type 2) 16. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 15. 000 0. 000
HOUR 1. 000 35. 00
35. 00000 1. 000 35. 00
0070 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 6. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375. 00
0080 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 2.000 70. 00
35. 00000 2.000 70. 00
0085 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0100 213-00002 *Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
960. 00000 0. 000 0. 00
0105 213-00061 *Mul ch Tacki fier 80. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0110 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 600. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C18274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT: CO83A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 *Aggregat e Base Course (C ass 6) 269. 000 0. 000
TON 227.320 7,501. 56
33. 00000 227.320 7,501. 56
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 4.000 0. 000
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 142. 000 0. 000
TON 0. 000 0. 00
114. 00000 0. 000 0.00
0130 412- 00900 Concrete Pavenent (9 Inch) 664. 000 0. 000
SY 0. 000 0. 00
61. 50000 0. 000 0. 00
0135 506-00209 *Riprap (9 Inch) 13. 000 0. 000
CcY 0. 000 0. 00
147. 00000 0. 000 0.00
0140 507-00100 Concrete Slope and Ditch Paving (Reinforced) 0. 550 0. 000
CcY 0. 000 0. 00
800. 00000 0. 000 0.00
0145 603- 15015 15 Inch Equival ent Corrugated Steel Pipe Arch 30. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0150 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0155 604- 16050 Inlet Type 16 (Single) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0160 608-00000 Concrete Sidewal k 18. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 608-00010  Concrete Curb Ranp 6. 000 0. 000
SY 0. 000 0.00
157. 00000 0. 000 0. 00



CONTI D: C18274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT: Q083A- 037 ESTI MATE NO. 0001 10:39: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 609- 21020 Curb and Qutter Type 2 (Section Il-B) 100. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0175 612-00002 Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0180 612-00003 Delineator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0185 614-00011 Sign Panel (Cass I) 12. 500 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0190 614-01512 Steel Sign Support (2-1nch Round) (Post) 24.000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0195 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
0200 614-72858 Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1.000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 473 10, 879. 00
23, 000. 00000 0.473 10, 879. 00
0215 627-00005 *Epoxy Pavenent Mar ki ng 6. 000 0. 000
GAL 0. 000 0. 00
224. 00000 0. 000 0.00
0220 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 18. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0.00



CONTI D C18274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQIECT: C083A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00070 *Pref ormed Ther nopl astic Pavenment Marking 340. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0230 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 36. 500 803. 00
22. 00000 36. 500 803. 00
0235 630- 00007 *Traffic Control Inspection 12. 000 0. 000
DAY 1. 000 22.00
22. 00000 1. 000 22.00
0240 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 12. 000 5, 280. 00
440. 00000 12. 000 5, 280. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
54.50000 0. 000 0. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3. 000 84. 00
28. 00000 3. 000 84. 00
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 14. 000 392. 00
28. 00000 14. 000 392. 00
0260 630- 80343 *Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 9. 000 252. 00
28. 00000 9. 000 252. 00
0265 630- 80344 *Construction Traffic Sign (Special) 27.250 0. 000
SF 13. 625 299.75
22. 00000 13. 625 299.75
0270 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 500 550. 00
1, 100. 00000 0. 500 550. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 500 165. 00

330. 00000 0. 500 165. 00



CONTI D C18274 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT: Q083A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 425. 00
17. 00000 25. 000 425. 00
0285 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 25. 000 150. 00
6. 00000 25. 000 150. 00
0290 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 500 2, 750. 00
5, 500. 00000 0. 500 2,750. 00
0295 700- 70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0296 202- 05008 Sawi ng Concrete (8 In) 429. 000 0. 000
LF 429. 000 643. 50
1. 50000 429. 000 643. 50
0300 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 597. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70022 F/ A QIT Col orado Training Program 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI Dt Cl18274 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18274-BI D ESTI MATE RUN 10/ 19/ 2011
PRQJECT: C083A- 037 ESTI MATE NO 0001 10: 39: 35
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 259,745.00 $ 75,953.81 % 75, 953. 81
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0330 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
CAT 0400 CURRENT AMT  $ 400.00 $ 400.00 $ 400. 00
PROQJECT TOTAL CURRENT AMI $ 260, 145.00 $ 76,353.81 % 76, 353. 81




